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Vacant State Positions 

FY2013 

 
 Jul Aug Sept Oct Nov Dec Jan Feb Mar Apr May July 

Total Vacant 
Positions in DOFS 

36 25 27 27 29 31 26 25 21 20   

Vacant Scientist 
Positions 

25 15 15 16 18 18 14 15 11 10   

Total Vacant 
Positions in GCIC 

1 2 3 4 6 6 6 10 11 12   

Total Vacant 
Positions in Admin 

4 4 4 4 4 4 4 4 5 5   

Vacant Sworn  
Agent Positions 

19 20 20 20 21 22 25 27 28 28   

Total Vacant Positions 
In the Investigative Division 

30 31 30 30 30 31 36 38 40 40   
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DOFS Backlog Chart 

Unworked Cases over 30 Days Old 

FY2013 

 

 

 

Discipline Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun 

Chemistry 1,487 1,226 2,230 2,164 1,902 1,626 1,189 703 548 645   

Firearms 1,231 1,200 1,176 1,084 917 849 748 719 592 553   

Forensic Biology 949 743 806 929 1,143 1,248 886 769 692 581   

Latent Fingerprints 1,081 1,066 1,127 1,177 1,201 1,239 1,234 1,230 1,247 1,143   

Medical Examiners 127 109 110 139 106 122 137 137 131 138   

Miscellaneous Services 1 1 1 0 0 0 0 0 0 0   

Questioned Docs/Photography 312 313 310 307 308 306 298 279 268 251   

Toxicology 942 1,070 908 983 910 895 553 780 684 678   

Trace Evidence 200 181 160 148 144 121 97 82 51 45   

Total 6,330 5,909 6,828 6,931 6,631 6,406 5,142 4,699 4,213 4,034   
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GBI Administration 

 
 

Office of Privacy & Compliance/Open Records 
 

 

 April 2013 Total FY2013 

Open Records Request 339 2,679 

Archives 28 391 
 
 
 

Personnel  
 

Employee Totals April 2013 

 

 Positions Current 

 State Funded Grant Funded Total Vacancies* 

Investigative Division 325 34 359 40 

Georgia Crime Information Center 91 14 105 12 

Division of Forensic Sciences 282 36 318 20 

Administration 45 0 45 5 

Bureau Total 743 84 827 77 

 
*Vacancies are State Funded Positions 
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INVESTIGATIVE DIVISION

April 2013       Fiscal YTD

Total Sworn Employees

Total Investigative Hours Expended 28,567.45                265,419.65

Crimes Against Persons, includes 9,304.75                  89,823.95

Death Investigations 3,762.00                  44,758.00

Child Abuse         3,363.75                  22,152.45

Sex Crimes        410.00                     3,976.00

Missing Persons 85.00                       682.00

Assault, Kidnapping, Robbery, 1,684.00                  18,255.50

   Terrorist Acts, Fugitive, Human Trafficking, etc.

2,618.75                  24,870.50

Drug Investigations 7,138.00                  63,088.00

Meth Lab Investigations 126.00                     2,021.00

Polygraph Examinations 952.00                     9,629.00

Background Investigations 134.00                     1,145.00

Other Investigations, including 3,865.95                  37,573.70

Preliminary Investigations

Bomb Disposal Services 990.00                     8,436.00

Crime Analysis 50.00                       391.50

Crime Scene Specialists 3,388.00                  28,441.00

Total Seizures $1,836,562.50 $153,193,602.58

Property Crimes, including Theft, Burglary, Forgery

All figures above represent Investigative Hours

241 (filled-includes grant)
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Investigative Hours Expended 

YTD FY2013 
 

 

 

 

Crimes Against
Persons

34%

Property Crimes
9%

Drug Investigations
24%

Meth Lab
Investigations

1%

Polygraph
Examinations

4%

Background
Investigations

>1%

Other
Investigations

14%

Bomb Disposal
Services

3%

Crime Analysis
>1%

Crime Scene Specialists
11%
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Meth Lab Waste Disposal Grant 
 
Total amount of grant beginning February 2012:  $401,000.00 
 
Additional funding adding in September 2012:  $200,000.00 
 
Additional funding adding in March 2013:  $194,257.00 
 
Total funding available: $795,257.00 
 
Total expended through April 2013:  $738,809.00 
 
Total remaining:  $56,448.00 
 
Total Expended in April 2013:  $46,842.50 
 

$3,177.50

$3,615.00

$5,130.00

$4,102.50

$4,415.00
$4,565.00

$3,177.50

$4,057.50

$6,355.00

$2,817.50

$1,790.00

$3,640.00

$0.00

$1,000.00

$2,000.00

$3,000.00

$4,000.00

$5,000.00

$6,000.00

$7,000.00

Burke Cook Glynn Habersham Jeff Davis Laurens McDuffie Montgomery Richmond Thomas Upson Whitfield

Meth Lab Waste Disposal Grant Expenditures
By County
April 2013
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Crime Lab 

 
Medical Examiners (includes all laboratories)

April 2013 FY2013 YTD

Autopsies 260 2,695                 

Consultations 121 1,287                 

Anthropology 0 0

Total ME Cases Managed 381 3,982                 

Clayton County Death Certificates 47 378                    

Medical Examiner Activity, FY2013

Autopsies
66%

Consultations
34%

Anthropology
>1%

 
 

 

Confirmed CODIS Hits for April 2013  

 

State Offender Hits 65 

State Forensic Hits 12 

National Offender Hits 11 

National Forensic Hits 0 

Total 88 

 

Samples entered into CODIS for April 2013 – 2,761 

 

Profiles in CODIS 

 

Forensic Casework Profiles 13,835 

Convicted Offender Profiles 258,225 

Missing Person/Unidentified Human Remain Profiles 21 

Total 272,081 
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Laboratory Production 

 

 

 

# Released 

in 45 Days

Total 

Released

% Released in 

45 Days

2,957         4,191         71%

249            302            82%

403            505            80%

237            269            88%

2,465         2,486         99%

62              165            38%

241            287            84%

6,614 8,205 81%

# Released 

in 45 Days

Total 

Released

% Released in 

45 Days

23,930       40,043       60%

1,753         2,367         74%

3,280         4,868         67%

2,416         3,018         80%

18,453       20,459       90%

1,398         2,007         70%

2,286         2,887         79%

53,516 75,649 71%

Note: 86.4% Casework Reports were released within 90 days.

System-wide Totals

Southwestern Regional - Moultrie

Western Regional - Columbus

Northeastern Regional

Case Turnaround for April 2013

Laboratory

Headquarters - Atlanta

Central Regional - Macon

Coastal Regional - Savannah

Eastern Regional - Augusta

Case Turnaround for Year-to-Date, FY2013

Laboratory

Headquarters - Atlanta

Central Regional - Macon

System-wide Totals

Coastal Regional - Savannah

Eastern Regional - Augusta

Northeastern Regional

Southwestern Regional - Moultrie

Western Regional - Columbus
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Crime Laboratory Cases Processed for April 2013 

 

Department Requested Total Released 

   

Chemistry (includes Drug ID) 2,169 2,640 

Firearms 211 422 

Forensic Biology 2,083 2,894 

Latent Prints 180 170 

Medical Examiners 381 400 

Questioned Documents/Photography 10 13 

Toxicology 2,012 1,968 

Trace Evidence 94 98 

   

Total 7,140 8,605 

 

 

 

 

Crime Laboratory Cases Processed FY2013 

 

Department Requested Total Released 

   

Chemistry (includes Drug ID) 22,104 23,100 

Firearms 4,466 5,614 

Forensic Biology 23,365 23,886 

Latent Prints 1,843 1,615 

Medical Examiners 3,975 3,865 

Questioned Documents/Photography 53 62 

Toxicology 20,142 20,382 

Trace Evidence 865 990 

   

Total 76,813 79,514 
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Georgia Crime Information Center 

 

APRIL 2013 
1. SYSTEM AVAILABILITY: 

 
  

AFIS 

Enterprise 

Network 

Infrastructure 

GoNET/ 

2200 

IBM 

System 

NCIC 

Files 

 

NICS 

 

NLETS 

Max Hours Possible for Month 720.00 720.00 720.00 720.00 720.00 720.00 720.00 

Downtime (Hours) 2.50 12.25 0.00 5.50 5.25 5.25 2.00 

Degraded (Hours) 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

Percent Available for Month 99.65% 98.30% 100% 99.24% 99.27% 99.27% 99.72% 

 

2. AUDITS: 

 During the reporting month there were 28 full service audits conducted.  There were 2 on-site 

audits conducted for agencies obtaining “inquiry only” from the CJIS network; 4 criminal 

justice E-Audits; 4 non-criminal justice audits.  The total number of audits conducted during 

FY2013:  653. 

 

3. TRAINING: 

 GCIC personnel provided 665 hours of training to 1,655 criminal justice agency employees 

during the month. 

 

4. AFIS REPLACEMENT 

Project Description:  GCIC has replaced the Georgia Bureau of Investigation’s 22 year old 

Automated Fingerprint Identification System (AFIS). The AFIS replacement enhanced 

fingerprint identification services to permit identification of criminals more rapidly through 

the use of state of the art alternative search methods and information sharing.  Phase II of the 

project focuses on the Image Archive system expansion.  The expansion allows divisions 

within GBI to store documents and easily retrieve when needed.   

 

Monthly Update:  A Statement of Work (SOW) for the Image Archive was signed by NEC 

and GCIC.  During this reporting period the following occurred: 

 System hardware and software delivered to GBI 

 

5. SEX OFFENDER REGISTRY RE-DESIGN PROJECT 

Project Description:  In October 2012, GBI implemented a new sex offender management 

application, Sex Offender Registry Tool (SORT).  SORT is a more modernized system that 

uses the latest web technologies to provide local law enforcement access to centralized up-to-

date information of sex offenders in their jurisdictions.  Local agency staff has direct access to 

offender data with limited administrative authority to manage users. 

 

The remaining phases of the project are the implementation of the Public Sex Offender 

Registry using the current (SORT) database and the integration of the SORT with the 

Department of Corrections’ SCRIBE system.   

 

Monthly Update:  The Application Development Support unit and the Sex Offender unit 

continue to monitor SORT transactions. 

 

Updates to XML web services which facilitate the exchange of information and the 

integration of the National Crime Information Center (NCIC) database, the Computerized 
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Criminal History (CCH) database, the National Law Enforcement Telecommunication System 

(Nlets) and the Law Enforcement Message Switch (LEMS) were implemented in the SORT 

test environment and tested for acceptance prior to uploading to production.  Deployment of 

these updates to the SORT production environment is scheduled for April 2013. 

 

The SOR Team reviewed the current SOR public website to aid in the customization and 

development of the SORT Public website screens and data fields.  The Application Support 

staff met to determine what needs to be done to implement the customization. 

 

6. SERVER CONSOLIDATION PROJECT 

Project Description:  The Georgia Technology Authority (GTA) will be consolidating 

production, test and developmental servers to the NADC.  Consolidation and virtualization 

will enable the state to reduce the number of servers being supported.  The team will identify 

which servers can be consolidated and the timeframe to complete the move. 

 

Monthly Update:   We are now on a once a month schedule for the SCON Business Council 

meetings.  The last meeting was held on April 26, 2013.  The next scheduled Business Council 

meeting will be May 22, 2013. 

 

Accomplishments This Reporting Period 

 Oracle 11g installation is in progress 

 GBI continues progress on installing applications – 13 applications installed 

 Warm backup of CCH Prod Oracle DB has been completed to the Satabeast.  This 

DB snapshot will be used to populate the GETS-HE Oracle DB’s 

 

Planned Accomplishments – Tasks in Progress 

 Finish Application Installs 

 Complete UAT on the 13 applications that are installed 

 

 Project Issues / Risks and Mitigation 

 Reopened Risk 09 – Oracle installation delay – Status – Pending Closed – DB’s 

installed pending data population with data. 

 

Issues with Mitigation Plan:  T01 – Protective Order Registry, tracking item for 

impacts. Optimistic that this is a low impact issue.  

 

Risks:    
 

 The legacy server cannot be patched due to firmware/hardware issues.  Patching the 

OS and applying Service Packs to the new hardware at the NADC should not be 

an issue; however, it is unknown how these patches will impact the application 

Protective Order Registry. 

 AFIS network is an isolated network at GBI HQ and requires a different solution to 

facilitate communication.  This issue is related to issue #T02 regarding 1-to-1 

NAT issue.  The solution for issue #T02 resolved the majority of the server 

communication requirements except for these AFIS servers. 

 A shared “jump server” resource that is used by multiple agencies to communicate 

with servers is resource constrained (disk space and memory).  GBI has opened 

two incident tickets IN399184 and IN430609.  GBI wants SCON to escalate these 

incidents tickets to resolve these resource constraints on this server. 
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Items Requiring Management Attention/Escalation:   None 

 

 

 Critical Path  

Tasks/ Milestones/Deliverables Baseline End 

Projected 

End Date 

 

Status 

Final approval of SCON-GBI 

(Affinity #1) DAD #4 UAT Ops 

Readiness) 12/18/2012 2/28/2013 

Will resubmit when DB’s are 

installed and reported as 

monitored and backed-up. 

Agency begins application 

rebuilds on servers 

Start 1/14/2013 

 

End 2/18/2013 

Start 5/05/2013 

 

End 6/05/2013 

GBI continues progress on 

installing applications. 

Execute Testing Scripts – 1
st
 

UAT 

Start 2/19/2013 

 

End 3/26/2013 

Start 6/05/2013 

 

End 7/05/2013 

Expect late start date due to 

late OP’s readiness – 13 

UAT’s are in the testing 

process. 

Agency Formal Approval of 

UAT Test as Complete (2
nd

 

UAT) 5/29/2013 7/08/2013 

Expect late start date due to 

late OP’s readiness. 

End of Project 7/25/2013 8/25/2013 

Confirm SCON Contract 

Deliverable Milestones 

Completed. 

 

 

7. ADVANCED AUTHENTICATION 

Project Description -  The CJIS Security Policy is published by the FBI in partnership with 

the CJIS Advisory Policy Board (APB).  The CJIS Security Policy integrates presidential 

directives, federal laws, FBI directives and the criminal justice community’s APB decisions 

along with guidance from the National Institute of Standards and Technology (NIST) and the 

National Crime Prevention and Privacy Compact Council (Compact Council).  The goal of 

the Security Policy is to provide a unified set of standards and best practices to ensure that 

criminal justice information (CJI) is kept secure and only accessed by authorized personnel in 

the performance of their duties and that appropriate controls are in place to protect CJI, from 

creation through dissemination; whether at rest or in transit.  In order to meet the obligations 

outlined in the FBI CJIS Security Policy 5.0 (CJISD-ITS-DOC-08140-5.0), GBI will 

implement an advanced authentication solution that will integrate seamlessly with the States’ 

existing SSL VPN solution.  GBI is working with RSA the Security Division of EMC to 

implement the RSA Adaptive Authentication (On-Premise) application.  This solution offers a 

comprehensive multi-factor layered protection for all users.  This risked-based authentication 

(RBA) technology will conduct a risk assessment to positively assure the user’s identity and 

to detect fraudulent activity. 

 

Monthly Update:  The original IBM Customer Proposal Solution (CSP) required changes in 

the responsibility of procuring the application server software.  It was decided that GBI would 

order this software using the state-wide contract.  Signatures for the Project Request for 

Change (PCR) are pending since GBI is responsible for ordering the server software.  

Currently, IBM has procured four physical servers for the Advanced Authentication project.  
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The servers were placed at the NADC location.  GBI will work with IBM on the domain 

names and URL’s which are required for the SSL certificates.  The next step is for IBM to 

deliver the servers to GETS-HE, initiate key documents (OnePath, Build Sheet and Firewall 

request and other pertinent forms) and define the project milestone target dates.  Once the 

hardware is set-up, GBI will order the RSA Advanced Authentication software. 
 

8. CRIMINAL HISTORY/IDENTIFICATION SERVICES 

 

a. Fingerprint Cards Received/Processed 
 

Document Received 

April 

Received 

FY2013 

Processed 

April 

Processed 

FY2013 

Criminal Cards 767 7,207 698 6,708 

Electronic Criminal 41,703 413,602 40,457 396,298 

Juvenile Criminal 62 562 58 533 

Electronic Juvenile 264 1,947 236 1,717 

Applicant Cards 330 3,029 316 2,858 

Electronic Applicant 30,557 327,876 29,602 316,464 

TOTAL 73,683 754,223 71,367 724,578 

  

 b. Significant Productivity Data April FY2013 

AFIS Searches  (Criminal, Applicant & Juvenile) 70,584 724,392 

AFIS Hits (Criminal, Applicant & Juvenile) 31,396 (44%) 319,557 (44%) 

 

c. Live Scan (Electronic Submissions) Activity – April 

  1. ORIs transmitting electronically – 361 

  2. ORIs added: 1 

  3. On average, during the month, live scan represented 98% of total electronic and 

hard card criminal receipts. 

  4. On average, during the month, live scan represented 99% of the total applicant 

electronic and hard card receipts. 

 
d.  AFIS Latent Activity 

Inquiries April: 72,009 

Inquiries FY2013: 728,727 

Hits April: 62 

Hits FY2013:   527 
  
 e.  AFIS Remote Activity 

Inquiries April: 951 

Inquiries FY2013: 7,215 

LI Hits April: 145 

LI Hits FY2013: 1151 

LIP Hits April: 1 

LIP Hits FY2013: 9 

TI Hits April: 18 

TI Hits FY2013:   199 
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 f. CCH Record Corrections (Specials) 

Status April 

Total Received 1,305 

Total Rejected 70 

Total Completed 1,191 

Total Still in Process 12 
 

g. Defense Attorney Requests for Criminal History Records for Criminal and Civil Cases 
 April FY2013 

Total Requests 196 1,995 

Revenue Collected $855.00 $8,815.75 

 

9.  SEX OFFENDER REGISTRY 

 

 a. Sex Offender Registry 
Records Added During the Month April FY2013 

TOTAL 145 1,639 

 
 b. Sex Offender Program Statistics 
 1. Total number offenders on file = 22,878 

 2. Predators = 396 

 3. Juvenile (treat as adult) = 23 

 4. Total records with images = 21,259 (99%) 

 

 c.  Registered Anniversary Letters 
   Total Letters mailed: 

April FY2013 

1,125 12,036 
 
10. PROTECTION ORDER REGISTRY 

 

 Records and Images Added During the Month 
Contributing Counties 

April 

Records Added 

April 

Records Added 

FY2013 

Images Added 

April 

Images Added 

FY2013 

109 1,759 18,460 13,419 129,123 

 

Total orders on file: 249,394 

Active: 8,578 

Inactive: 240,816 

 


